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ADVANCED REACTORS TRANSITION
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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 1 0 0 0 0 0 0 1
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 2 0 2
RL 7 2 0 0 0 10 0 19

Total Project 8 2 0 0 0 12 0 22

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998

RL

Completed 
Early
78%

Completed 
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Schedule
22%
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